Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14648-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0015

Date:

Pay Period:

10/01/2015

Page 1 of 6

05/30/2015
to 09/30/2015

Contract Location: Time Allowed: Days
SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAL Elapsed Calender Days: Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

CMES, INC. Date Let: 09/20/2013

6555 MCDONOUGH DRIVE Date Awarded: 10/04/2013
Date Contract Executed: 10/31/2013
Date Notice to Proceed: 11/04/2013

NORCROSS GA 30093 Date Work Began: 02/24/2014

Phone: (770)982-1905 Date Time Stopped: 12/31/2014

Date Accepted: 07/16/2015

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,545,674.28 Counties:

Original Contract Amount $1,483,377.55 DeKalb

Funds Available $106,797.30

Percent Complete 93.09%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008374 $1,545,674.29 $1,483,377.55 $106,797.31] 93.09% $20,007.70

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14648-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0015

Pay Period:

Date: 10/01/2015

Page 2 of 6

05/30/2015
to 09/30/2015

Project Number:

Federal State Project Number:

0008374

SR 236 - INTERSECTION IMPROVEMENTS

CSSTP-0008-00(374)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,151,101.57
$287,775.41
$1,438,876.98

$1,438,876.98

$1,438,876.98

Prev to Date
$1,135,095.41

$283,773.87

$1,418,869.28

$0.00 $0.00
$1,418,869.28

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,418,869.28

Total Payable:

This Estimate

$16,006.16
$4,001.54
$20,007.70
$0.00
$20,007.70
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$20,007.70



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0015

Date: 10/01/2015
Page 3 of 6

Pay Period: 05/30/2015
to 09/30/2015

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,031.000 1,239.440
MATL & H LIME 81.000 .000
1,239.440 $.00 $100,394.64
0040 413-1000 BITUM TACK COAT GL 628.000 802.000
3.000 .000
802.000 $.00 $2,406.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 3,106.000 4,286.331
6.000 .000
4,286.331 $.00 $25,717.99
Category Amount: $0.00 $128,518.63
Category Number: (0030 CONCRETE
0050 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 153.000 225.212
33.000 .000
225.212 $.00 $7,432.00
0055 441-0104 CONC SIDEWALK, 4 IN SY 1,847.000 1,993.346
27.000 .000
1,993.346 $.00 $53,820.34
0060 441-0108 CONC SIDEWALK, 8 IN SY 354.000 380.366
36.000 .000
380.366 $.00 $13,693.18
0065 441-4030 CONC VALLEY GUTTER, 8 IN SY 60.000 110.055
32.000 .000
110.055 $.00 $3,521.76
0070 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 2,253.000 2,474.000
11.000 .000
2,474.000 $.00 $27,214.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0015

Date: 10/01/2015

Page 4 of 6

Pay Period: 05/30/2015
to 09/30/2015

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 CONCRETE
0075 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 1,318.000 1,368.000
13.000 .000
1,368.000 $.00 $17,784.00
Category Amount: $0.00 $123,465.28
Category Number: (0020 DRAINAGE
0130 668-2100 DROP INLET, GP 1 EA 9.000 10.000
1800.000 .000
10.000 $.00 $18,000.00
Category Amount: $0.00 $18,000.00
Category Number: 0070 EROSION PERMANENT
0140 700-9300 SOD SY 3,384.000 3,989.706
5.000 .000
3,989.706 $.00 $19,948.53
Category Amount: $0.00 $19,948.53
Category Number: 0050 SIGNING & MARKING
0250 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 30.000 31.000
90.000 .000
31.000 $.00 $2,790.00
0260 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 3,265.000 4,626.000
0.500 .000
4,626.000 $.00 $2,313.00
0279 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 510.000 880.000
0.250 .000
880.000 $.00 $220.00
0320 654-1001 RAISED PVMT MARKERS TP 1 EA 50.000 63.000
3.000 .000
63.000 $.00 $189.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0015

Date: 10/01/2015
Page 5 of 6

Pay Period: 05/30/2015
to 09/30/2015

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0325 654-1003 RAISED PVMT MARKERS TP 3 EA 81.000 116.000
3.000 .000
116.000 $.00 $348.00
Category Amount: $0.00 $5,860.00
Category Number: (0010 ROADWAY
0405 670-1900 INLINE PLUG - EA 2.000 3.000
800.000 .000
3.000 $.00 $2,400.00
8IN
0410 670-2060 GATE VALVE, 6 IN EA 1.000 2.000
650.000 .000
2.000 $.00 $1,300.00
0415 670-2080 GATE VALVE, 8 IN EA 2.000 4.000
850.000 .000
4.000 $.00 $3,400.00
0440 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 3.000 4.000
500.000 .000
4.000 $.00 $2,000.00
Category Amount: $0.00 $9,100.00
Category Number: (0040 SIGNAL
0490 615-1200 DIRECTIONAL BORE - LF 35.000 102.000
15.000 .000
102.000 $.00 $1,530.00
5IN
0495 615-1200 DIRECTIONAL BORE - LF 225.000 271.000
35.000 .000
271.000 $.00 $9,485.00
6 IN
Category Amount: $0.00 $11,015.00



Rpt-ID: RCPESPRJ Georgia Date: 10/01/2015
User: vepps Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0015 Pay Period: 05/30/2015
to 09/30/2015
Project Number 0008374
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0550 500-3101 CLASS A CONCRETE CcY 5.000 6.000
875.000 .000
6.000 $.00 $5,250.00
0575 670-9920 REMOVE EXISTING FIRE HYDRANT EA 1.000 2.000
550.000 .000
2.000 $.00 $1,100.00
2001 004-0012 EXTRA WORK - EA .000 .000
784.770 4.000
4.000 $3,139.08 $3,139.08
6 IN CUT AND PLUG
SUPPLEMENTAL AGREEMENT NO 2
2002 004-0022 EXTRA WORK - LS .000 .000
7890.120 1.000
1.000 $7,890.12 $7,890.12
DEAD MAN
SUPPLEMENTAL AGREEMENT NO 2
2003 004-0022 EXTRA WORK - LS .000 .000
6578.500 1.000
1.000 $6,578.50 $6,578.50
REMOVE CONCRETE ISLAND
SUPPLEMENTAL AGREEMENT NO 2
2004 004-0022 EXTRA WORK - LS .000 .000
2400.000 1.000
1.000 $2,400.00 $2,400.00
1IN WATER SERVICE LINE INSTALLATION
SUPPLEMENTAL AGREEMENT NO 2
Category Amount: $20,007.70 $26,357.70

Project Total Amount:

$20,007.70

$1,438,876.98



